GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) Component – B – "Construction of Bridge at Km 43/10 of Vakalapudi- Edatam road across Pampa Yeru in East Godavari District" – Package No.NCRMP/B-W/AP/Br/R&B/04/Pampa Yeru-1/015– Revised Administrative Sanction - Issued.

==========

REVENUE (DM.NCRMP) DEPARTMENT

G.O.RT.No. 1 **Dated: 01-01-2016**

Read the following:-

1. G.O. Rt. No.170 (Revenue DM III) Department Dated 09.08.2012.
2. G.O. Rt. No.193 (Revenue DM III) Department Dated 13.09.2012.
3. Lr.No.015/NCRMP/KKD/EE-R/DEE-5/AEE1/2012 Dt.03.08.2015 and email dated: 29.10.2015 of E-In-C(R&B), State Roads and Administration, R&B Department, Hyderabad.

*****

O R D E R:-

Orders have been issued in the Government Orders 1st & 2nd cited for Administrative Sanction for the work of "Construction of Bridge at Km 43/10 of Vakalapudi- Edatam road across Pampa Yeru in East Godavari District" (Package No.NCRMP/B-W/AP/Br/R&B/04/Pampa Yeru-1/015) for Rs. 550.00 Lakhs.

2. Engineer-in-Chief, R&B, Admn., & State Roads vide reference third cited has submitted the proposal of Revised Administrative Sanction for Rs 640.00 Lakhs and requested for sanction.

3. Engineer-in-Chief, R&B, Admn. & State Roads vide reference third cited has also submitted the detailed estimate in support of the Revised Administrative Sanction proposal for Rs 640.00 Lakhs and reported that the revised estimate is prepared duly incorporating the deviations necessitated during the execution of work.

4. It is observed that the increase in amount in the revised estimate is due to the deviations necessitated during the execution of work and the mandatory provisions towards Tender Premium, Price Escalation etc.,

5. In continuation to the orders issued in reference second cited, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction for the work of "Construction of Bridge at Km 43/10 of Vakalapudi- Edatam road across Pampa Yeru in East Godavari District" (Package No.NCRMP/B-W/AP/Br/R&B/04/Pampa Yeru-1/015) for Rs 640.00 Lakhs as against the original Administrative Sanction amount of Rs 550.00 Lakhs.

6. The expenditure sanctioned at Para (5) above shall be debited to the following Head of Account:-

> "4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes – SH (05) Construction of Roads & Bridges – 530 Major works – 531 other expenditure".

7. The Engineer-in-Chief (R&B), Admn. & State Roads, R&B Department, Hyderabad shall take further action in the matter accordingly.

(PTO)

8. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

9. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT (DM)

To
The Engineer-in-Chief (R&B), Admn., & State Roads, Roads& Buildings Department, AP.
Accountant General, Andhra Pradesh, Hyderabad.
Director of Works Accounts, M.J.Road, Manoranjan Complex, AP, Hyderabad.

Copy to:-
The P.S. to Special Chief Secretary to Transport, Roads & Buildings Department, A.P.Secretariat, Hyderabad.
P.S. to Principal Secretary, Finance Department, AP Secretariat, Hyderabad.
P.S. to Principal Secretary to Government, Revenue Department(Land &DM), A.P. Secretariat, Hyderabad.
P.S. to Director (DM), Ex-Officio Deputy Secretary to Government and Project Director, NCRMP, Revenue (DM) Department, A.P Secretariat, Hyderabad.
Joint Secretary, Disaster Management, MHA, New Delhi (By Mail)
Joint Secretary, Mitigation, NDMA, New Delhi (By Mail).
Project Director, NCRMP, NDMA, New Delhi (By Mail).
Task Team Leader (TTL), World Bank, New Delhi (By Mail).
The Commissioner, I & PR to issue a detailed Press Note to the Electronic & Print Media
District Collector of East Godavari District.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER